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"EXPERIENCE THE DIFFERENCE" 
Contracting & Service Company, Inc. 
General Construction • Design-Build • Construction Management 
January 22, 2013 
St. John Baptist Church 
184 Goodell Street 
Buffalo, NY 14204 
ATTN: Reverend Michael Chapman 
RE: Hopewell Hall Addition 
Dear Reverend Chapman: 
Certified MBE • WBE • HUBZone 
SLR Contracting is pleased to provide you with a preliminary budget for the Hopewell Hall Addition in the amount of 
$516,000.00. . 
Please note the following: 
1) This proposal is based on construction drawings as prepared by Schenne & Associates dated 4/23/11. 
2) We assumed that construction can begin in the Spring of 2013 and be completed prior to the Winter of 2013. We 
have not included any cost considerations for winter construction should this schedule be extended. 
3) We have included a design contingency in the amount $15,000 to cover any unforeseen work items. Any unused 
contingency will be credited back to you at the closeout of the project. 
4) We exclude any kitchen cabinetry. They were noted in the specs but there was nothing shown on the floor plans. 
5) We did not include the HVAC system as designed. Our HVAC subs indicated the designed system was redundant 
and did not provide any air conditioning. We have included the cost for 2 split systems that will provide the 
Owner with heat and A/C. 
6) We did not include the designed light fixtures. We included comparable fixtures by a different manufacturer for a 
savings of ($10,000). 
7) The plans do not show dry fire protection coverage in the attic space. Our FP sub indicated that this may be 
required by code however we did not include any costs for this coverage. Should this be required it is a potential 
add to the project cost of $13,000 to $16,000. 
8) The 12kw generator is shown on the plans as an alternate. Please add $13,750.00 should this be required. 
9) There could be some potential cost savings in the masonry work. 
We appreciate the opportunity to provide you with this proposal. Please feel free to contact us should you have any 
questions. 
Very truly yours, 
Sundra L. Ryce 
President & CEO 
260 Michigan Avenue Buffalo, New York 14203 Phone: 716-896-8148 Fax: 716-896-2518 
I 
~ ' '~ ''EXPERIENCE THE ~IFFERENCE'' 
SLR Contracting & Service Company, Inc. 
General Construction • Design-Build • Construction Management 
Certified MBE • WBE • HUBZone 
Description Quantity UM Mat.Total 
01 General Conditions 12,442 
02 Sitework 
03 Concrete 
04 Masonry 
05 Metals 
06 Wood-Plastics 7,719 
07 Moisture/Thermal Protection 
08 Openings 
09 Finishes 
10 Specialties 
12 Furnishings 
15.1 Fire Protection 
15.2 Plumbing 
15.3 HVAC 
16 Electrical 
Total Gross Cost 20,161 
· -.,.re\estfiles\2013\HoneWP.II Hall Arlrlitinn.P.i;t 
Hopewell Hall Addition 
Job#: 2012-05 
Est Date: 01 /14/2013 
Estimator: Jeff Riederer 
Eqp.Tot Lab.Total 
27,318 
3,000 16,513 
2,318 
3,000 46,148 
PanP. 1 
Sub.Total 
60,421 
43,895 
83,214 
2,160 
11,300 
21,999 
6,200 
30,698 
4,230 
900 
31,520 
32,000 
28,000 
38,000 
394,536 
Group 1: CS! Division 
Recap - With Taxes and Insurance 
OtherTotal Total Cost I 
52,155 91 ,914 
60,421 
43,895 
83,211' 
2,160 
38,532 
21 ,999 
8,518 
30,698 
4,230 
900 
31,520 
32,000 
28,000 
38,000 
52,155 516,000 
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